

Playwright Capstone Project Planner

This document outlines the planning, architecture, implementation strategy, and execution roadmap for the Playwright Capstone Project.

1. Project Objectives

- Minimum 120 automated test cases
- Minimum 8 services/modules
- Separate GitHub repository
- Daily commits and progress updates
- Playwright automation framework
- Allure and HTML reporting
- Screenshot and trace capture
- Reusable Page Object Model structure

2. Technology Stack

Technology	Purpose
Playwright	Automation framework
JavaScript	Programming language
Node.js	Runtime environment
GitHub	Version control
Allure	Advanced reporting

3. Planned Modules

- Authentication Module
- Product Module
- Cart Module
- User Profile Module
- Address & Shipping Module
- Payment Module
- Customer Support Module
- API Testing Module

4. Planned Features

- Page Object Model (POM)
- Data-driven testing
- Parallel execution

- Annotations (skip, only, fixme)
- Screenshot on failure
- Trace and video capture
- API mocking
- Environment variable handling

5. Daily Execution Plan

Day	Planned Work
Day 1	Framework setup and GitHub repository
Day 2	Authentication and Product modules
Day 3	Cart and Checkout modules
Day 4	Profile and Shipping modules
Day 5	Customer support and API testing
Day 6	Reporting, screenshots, debugging
Day 7	Documentation and final submission

6. Expected Outcome

The project will demonstrate enterprise-grade Playwright automation concepts including reusable framework architecture, robust locators, reporting, API testing, screenshots, and maintainable automation workflows.